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ACTIVITY DESCRIPTIONS
The State's priorities are acquisition and rehabilitation of residential properties, and necessary financing costs.
Financing mechanisms may include soft-seconds or down-payment assistance.  Rehabilitation activities shall be to
the extent necessary to comply with applicable laws, codes, and other requirements relating to housing safety,

NSP

Declaration Number

The NSP Substantial Amendment for the State of Alabama in its entirety, relative HUD and ADECA
correspondence, and program materials may be viewed at: http://www.adeca.alabama.gov/C2/NSP/default.aspx
AREAS OF GREATEST NEED ADECA utilized HUD-supplied data and developed a methodology to determine the
areas of greatest need within the state. The analysis ADECA conducted may be viewed on pages 3-4 of the
Substantial Amendment at the above-referenced website. Independent of the results of the State's analysis, HUD's
approval of the Substantial Amendment limited NSP grants to only "priority" communities. Therefore, the State will
award NSP grants on a competitive basis among applicants whose project areas are located within the following
"priority" communities: Bessemer, Birmingham, Huntsville, Jefferson County, City of Mobile, Mobile County, and City
of Montgomery. METHOD OF DISTRIBUTION The State program utilized a method of distribution which
incorporated eligible applicants, grant ceilings, competitive project reviews, and state objectives to ensure NSP
activities will be cost-effective, will have measurable impact and will be implemented in a timely manner. The
competitive reviews involved qualitative and quantitative assessment to determine the extent to which the activity
would assist areas of greatest need, applicant's capacity and readiness, and grant impact and cost-effectiveness.
Criteria utilized in the reviews and additional details on the method of distribution may be viewed on pages 6-11 of
the Substantial Amendment at the above-referenced website. NSP ELIGIBLE USES/CDBG ELIGIBLE ACTIVITIES
The State anticipates most of its NSP funds will be used for Eligible Use "A", to establish financing mechanisms for
purchase and re-development of foreclosed upon homes; and Eligible Use "B", to purchase and rehabilitate homes
and residential properties that have been abandoned or foreclosed upon, in order to sell or rent such homes and
properties. Corresponding CDBG eligible activities for Eligible Use "A" are activity delivery costs and financing of an
NSP eligible activity, to carry out that activity. Corresponding CDBG eligible activities for Eligible Use "B" are
acquisition, disposition, direct homeownership assistance, eligible rehabilitation and preservation activities for
homes and other residential properties and housing counseling for those seeking to take part in the activity. Other
eligible uses and activities may be viewed on pages 23-25 of the Substantial Amendment at the above-referenced
website. PROJECT DATES AND DURATION OF ASSISTANCE HUD's NSP agreement with the State is dated
March 11, 2009; therefore, all funds must be obligated by September 10, 2010, and expended by March 10, 2013.
All activities will be carried out by sub-recipients within this timeframe. LOCATIONS NSP activities will be carried out
in the following areas: City of Bessemer, City of Huntsville, City of Montgomery, Jefferson County and Mobile
County (including all incorporated cities located in the counties). RESPONSIBLE ORGANIZATIONS ADECA will
administer NSP funds for the State of Alabama. Sub-recipients identified to date are Jefferson and Mobile Counties,
the Cities of Bessemer, Birmingham, Huntsville, Mobile, and Montgomery, as well as the Huntsville Housing
Authority, Aletheia House, Habitat for Humanity, and Mission Birmingham.

Recovery Needs:



quality, and habitability, in order to sell, rent, or redevelop such homes and properties.  The State will encourage
rehabilitation which includes improvements to increase the energy efficiency or conservation of such homes and
properties.

Project development and activity delivery costs may include analysis and identification of suitable foreclosed units,
negotiating among several mortgage lenders, examining bulk purchase and discount options, providing pre-
purchase inspections, marketing/outreach efforts, compiling a list of potential homeowners/renters, studying green
options, appraisals, environmental determinations, inspections, work write-ups, lead compliance, legal, closing
costs, and homeowner counseling.

Enforcement requirements will be passed down to sub-recipients to ensure to the maximum extent practicable and
for the longest feasible term, that the sale, rental, or redevelopment of abandoned and foreclosed upon homes and
residential properties remain affordable to individuals or families whose incomes do not exceed 120% AMI or, for
units originally assisted with funds under the requirements of section 2301(f)(3)(A)(ii), remain affordable to
individuals and families whose incomes do not exceed 50% AMI.

BUDGET
The State's NSP allocation is $37,033,031.  No less than 25% of this award ($9,258,258) will be expended to
purchase and redevelop abandoned or foreclosed upon homes or residential properties that will house individuals or
families whose incomes do not exceed 50% AMI.  Up to 10% of the award may be used for general administration
activities.

PERFORMANCE MEASURES
Performance measures will include the number of housing units assisted and the number of low-income (no more
than 50% AMI) and moderate-income (51-80% AMI) households benefiting.  The total number of households (which
will include middle-income households 81-120% AMI) benefiting will be reported as well.  The type of housing
assistance and household income level will be reported by activity type, i.e. acquisition, rehabilitation, or financing
mechanism.  Street addresses will be entered for all single family housing activities.  Further, the State will continue
to follow HUD's prevailing reporting requirements and report on any subsequent performance measures as may be
required.
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The State of Alabama has NSP1 grant agreements with 11 grantees.  Seven of the grantees are entitlement units of
government (City of Bessemer, City of Birmingham, City of Huntsville, City of Mobile, City of Montgomery, Jefferson
County, Mobile County) and four are non-profit organizations (Alabama Association of Habitat for Humanity
Affiliates, Aletheia House, Huntsville Housing Authority, Mission Birmingham).  The State Substantial Amendment
process resulted in the determination of 7 priority areas and these grantees will be conducting NSP1 activities in
those areas: Jefferson County, Mobile County, and the cities of Bessemer, Birmingham, Huntsville, Mobile, and
Montgomery.
During the period of July 1 - September 30, 2009, the State conducted site specific environmental reviews and
granted releases on 142 residential properties proposed for acquisition by all 4 non-profit grantees. 
As of September 30, 2009, all but 2 of the 11 NSP1 grantees had completed the required start-up documentation. 
Those 2 grantees have subsequently completed the necessary requirements.  During this report period, ADECA
conducted technical assistance meetings with 4 of its grantees as well as some of their sub-recipients.  Five
grantees have acquired properties and 3 have begun rehabilitation activities.  For additional details on the progress
of each grantee, please refer to the individual activities below.

Overall Progress Narrative:

Progress Toward Required Numeric Targets

$99.99

$0.00

$0.00

To Date

Limit on Public Services

$0.00

$0.00Minimum Overall Benefit Percentage

$191,291.22

Requirement

Limit on State Admin $0.00

$0.00

Limit on Admin/Planning

$5,554,954.65

Required

$3,703,303.10

Minimum Non-Federal Match

Progress Toward Activity Type Targets

Progress Toward National Objective Targets

Project Summary
Project #, Project Title This Report Period To Date

Project Funds
Budgeted

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

1ACQ, Alabama NSP Acquisition $4,211,561.00 $3,472,338.70 $24,579,728.00 $3,472,338.70

2RHB, Alabama NSP Rehabilitation ($4,211,561.00) $282,886.87 $8,750,000.00 $282,886.87

3ADM, Alabama NSP Administration $0.00 $191,291.22 $3,703,303.00 $191,291.22

9999, Restricted Balance $0.00 $0.00 $0.00 $0.00

Activities



Grantee Activity Number:

Projected Start Date:

Overall

$2,450,000.00

NSP Only - LMMI ALETHEIA HOUSE

Total Projected Budget from All Sources

Match Contributed

$2,450,000.00

N/A

$0.00

$0.00

$654,525.00

$654,525.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

ALTH-1ACQ75-001

$654,525.00

$0.00

$0.00

Jul 1 thru Sep 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

03/10/2013

$654,525.00

To Date

04/28/2009

$654,525.00

Expended CDBG DR Funds

Responsible Organization:

$654,525.00

Acquisition - buyout of residential properties Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/0# of Households benefitting 0 0

Activity Description:

UNDER ELIGIBLE USE B, PURCHASE FORECLOSED HOMES IN ORDER TO SELL OR RENT TO HOUSEHOLDS WHOSE
INCOME IS AT OR BELOW 120 PERCENT OF AREA MEDIAN INCOME.

Location Description:

JEFFERSON COUNTY

The State conducted environmental reviews and released conditions on 19 properties.  Aletheia House acquired 8 properties
and has 11 under contract.

Activity Progress Narrative:

Activity Locations
Address City State Zip

NABirmingham709 13th Court NW 35215

NABirmingham1504 Grandview Circle 35215

NABirmingham269 Fox Glen Road NW 35215

NABirmingham1505 Grandview Circle 35215

NABirmingham1504 August Circle 35215

NABirmingham1535 Wilderness Lane 35235

NABirmingham725 13th Terrace NW 35215

ALETHEIA HOUSE-ACQUISITION-120Activity Title:

Project Number:

1ACQ

Project Title:

Alabama NSP Acquisition



NABirmingham1524 6th Way NW 35215

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$875,000.00

NSP Only - LMMI ALETHEIA HOUSE

Total Projected Budget from All Sources

Match Contributed

$875,000.00

N/A

$0.00

$0.00

$282,886.87

$282,886.87

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

ALTH-2RHB75-001

$282,886.87

$0.00

$0.00

Jul 1 thru Sep 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

03/10/2013

$282,886.87

To Date

04/28/2009

$282,886.87

Expended CDBG DR Funds

Responsible Organization:

$282,886.87

Rehabilitation/reconstruction of residential structures Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/0# of Households benefitting 0 0

Activity Description:

UNDER ELIGIBLE USE B, REHABILITATE FORECLOSED HOMES WHICH HAVE BEEN ACQUIRED WITH NSP FUNDS IN
ORDER TO SELL OR RENT TO HOUSEHOLDS WHOSE INCOME IS AT OR BELOW 120 PERCENT OF AREA MEDIAN
INCOME.

Location Description:

JEFFERSON COUNTY

Rehabilitation activities are underway on 6 properties.

Activity Progress Narrative:

Activity Locations
Address City State Zip

NABirmingham725 13th Terrace NW 35215

NABirmingham709 13th Court NW 35215

NABirmingham1524 6th Way NW 35215

NABirmingham1504 Grandview Circle 35215

NABirmingham1505 Grandview Circle 35215

NABirmingham1504 August Circle 35215

ALETHEIA HOUSE-REHABILITATION-120Activity Title:

Project Number:

2RHB

Project Title:

Alabama NSP Rehabilitation



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Grantee Activity Number:

Projected Start Date:

Overall

$175,000.00

N/A ALETHEIA HOUSE

Total Projected Budget from All Sources

Match Contributed

$175,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

ALTH-3ADMIN-001

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

03/10/2013

$0.00

To Date

04/28/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

ADMINISTRATION FOR ALETHEIA HOUSE

Location Description:

JEFFERSON COUNTY

No administration funds drawn.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

ALETHEIA HOUSE-ADMINISTRATIONActivity Title:

Project Number:

3ADM

Project Title:

Alabama NSP Administration



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Grantee Activity Number:

Projected Start Date:

Overall

$2,450,000.00

NSP Only - LMMI CITY OF BESSEMER

Total Projected Budget from All Sources

Match Contributed

$2,450,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

BESS-1ACQ75-009

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

03/10/2013

$0.00

To Date

04/28/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Acquisition - buyout of residential properties Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/0# of Households benefitting 0 0

Activity Description:

UNDER ELIGIBLE USE B, PURCHASE FORECLOSED HOMES IN ORDER TO SELL OR RENT TO HOUSEHOLDS WHOSE
INCOME IS AT OR BELOW 120 PERCENT OF AREA MEDIAN INCOME.

Location Description:

CITY OF BESSEMER

The City of Bessemer completed environmental reviews and inspections on 16 properties.  Appraisals are underway.  The City
executed a sub-recipient agreement with their Public Housing Authority, procured professional service contractors, conducted 8
town hall meetings to promote NSP and has received 76 applications for home ownership.

Activity Progress Narrative:

CITY OF BESSEMER-ACQUISITION-120Activity Title:

Project Number:

1ACQ

Project Title:

Alabama NSP Acquisition



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$875,000.00

NSP Only - LMMI CITY OF BESSEMER

Total Projected Budget from All Sources

Match Contributed

$875,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

BESS-2RHB75-009

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

03/10/2013

$0.00

To Date

04/28/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/0# of Households benefitting 0 0

Activity Description:

UNDER ELIGIBLE USE B, REHABILITATE FORECLOSED HOMES WHICH HAVE BEEN ACQUIRED WITH NSP FUNDS IN
ORDER TO SELL OR RENT TO HOUSEHOLDS WHOSE INCOME IS AT OR BELOW 120 PERCENT OF AREA MEDIAN
INCOME.

Location Description:

CITY OF BESSEMER

No activity.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

CITY OF BESSEMER-REHABILITATION-120Activity Title:

Project Number:

2RHB

Project Title:

Alabama NSP Rehabilitation



Grantee Activity Number:

Projected Start Date:

Overall

$175,000.00

N/A CITY OF BESSEMER

Total Projected Budget from All Sources

Match Contributed

$175,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

BESS-3ADMIN-009

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

03/10/2013

$0.00

To Date

04/28/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

ADMINISTRATION FOR CITY OF BESSEMER

Location Description:

CITY OF BESSEMER

No administration funds drawn.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

CITY OF BESSEMER-ADMINISTRATIONActivity Title:

Project Number:

3ADM

Project Title:

Alabama NSP Administration



Grantee Activity Number:

Projected Start Date:

Overall

$1,400,000.00

NSP Only - LMMI CITY OF BIRMINGHAM

Total Projected Budget from All Sources

Match Contributed

$1,400,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

BHAM-1ACQ75-002

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

03/10/2013

$0.00

To Date

04/28/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Acquisition - buyout of residential properties Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/0# of Households benefitting 0 0

Activity Description:

UNDER ELIGIBLE USE B, PURCHASE FORECLOSED HOMES IN ORDER TO SELL OR RENT TO HOUSEHOLDS WHOSE
INCOME IS AT OR BELOW 120 PERCENT OF AREA MEDIAN INCOME.

Location Description:

CITY OF BIRMINGHAM

The City of Birmingham procured professional service contractors, but reports a challenge in finding foreclosed properties in
moderate condition for rehabilitation along with some unexpected staffing delays with their sub-recipient.  One environmental
review has been completed and one property is currently in the acquisition phase.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

CITY OF BIRMINGHAM-ACQUISITION-120Activity Title:

Project Number:

1ACQ

Project Title:

Alabama NSP Acquisition



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$500,000.00

NSP Only - LMMI CITY OF BIRMINGHAM

Total Projected Budget from All Sources

Match Contributed

$500,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

BHAM-2RHB75-002

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

03/10/2013

$0.00

To Date

04/28/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/0# of Households benefitting 0 0

Activity Description:

UNDER ELIGIBLE USE B, REHABILITATE FORECLOSED HOMES WHICH HAVE BEEN ACQUIRED WITH NSP FUNDS IN
ORDER TO SELL OR RENT TO HOUSEHOLDS WHOSE INCOME IS AT OR BELOW 120 PERCENT OF AREA MEDIAN
INCOME.

Location Description:

CITY OF BIRMINGHAM

No activity.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

CITY OF BIRMINGHAM-REHABILITATION-120Activity Title:

Project Number:

2RHB

Project Title:

Alabama NSP Rehabilitation



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Grantee Activity Number:

Projected Start Date:

Overall

$100,000.00

N/A CITY OF BIRMINGHAM

Total Projected Budget from All Sources

Match Contributed

$100,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

BHAM-3ADMIN-002

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

03/10/2013

$0.00

To Date

04/28/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

ADMINISTRATION FOR CITY OF BIRMINGHAM

Location Description:

CITY OF BIRMINGHAM

No administration funds drawn.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

CITY OF BIRMINGHAM-ADMINISTRATIONActivity Title:

Project Number:

3ADM

Project Title:

Alabama NSP Administration



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Grantee Activity Number:

Projected Start Date:

Overall

$1,400,000.00

NSP Only - LMMI ALABAMA ASSOCIATION OF HABITAT AFFILIATES

Total Projected Budget from All Sources

Match Contributed

$1,400,000.00

N/A

$0.00

$0.00

$259,800.00

$259,800.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

HBHV-1ACQ75-034

$259,800.00

$0.00

$0.00

Jul 1 thru Sep 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

03/10/2013

$259,800.00

To Date

04/28/2009

$259,800.00

Expended CDBG DR Funds

Responsible Organization:

$259,800.00

Acquisition - buyout of residential properties Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/0# of Households benefitting 0 0

Activity Description:

UNDER ELIGIBLE USE B, PURCHASE FORECLOSED HOMES IN ORDER TO SELL OR RENT TO HOUSEHOLDS WHOSE
INCOME IS AT OR BELOW 120 PERCENT OF AREA MEDIAN INCOME.

Location Description:

CITY OF HUNTSVILLE

The State conducted environmental reviews and released conditions on 15 properties in Huntsville.  Habitat acquired 5
properties with offers recently accepted on 4 others.  The length of time necessary for appraisals and environmental reviews
has created issues when competing for properties against individuals who have no contingencies.  However, some properties
initially lost are now returning to the market.  Eleven families are currently attending homeownership counseling and meeting
Habitat partnership requirements. 

Activity Progress Narrative:

HABITAT HUNTSVILLE-ACQUISITION-120Activity Title:

Project Number:

1ACQ

Project Title:

Alabama NSP Acquisition



Activity Locations
Address City State Zip

NAHuntsville3205 West Helena Drive NW 35810

NAHuntsville3614 Oakdale Circle NW 35810

NAHuntsville2616 Craft Avenue NW 35816

NAHuntsville3303 Deerfield Road NW 35810

NAHuntsville411 Oakwood Avenue NE 35811

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$500,000.00

NSP Only - LMMI ALABAMA ASSOCIATION OF HABITAT AFFILIATES

Total Projected Budget from All Sources

Match Contributed

$500,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

HBHV-2RHB75-034

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

03/10/2013

$0.00

To Date

04/28/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/0# of Households benefitting 0 0

Activity Description:

UNDER ELIGIBLE USE B, REHABILITATE FORECLOSED HOMES WHICH HAVE BEEN ACQUIRED WITH NSP FUNDS IN
ORDER TO SELL OR RENT TO HOUSEHOLDS WHOSE INCOME IS AT OR BELOW 120 PERCENT OF AREA MEDIAN
INCOME.

Location Description:

CITY OF HUNTSVILLE

Rehabilitation activities are underway on 5 properties.  Three of the properties have been selected by homeowner candidates
who will be moving in as soon as rehabilitation is complete.
 

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

HABITAT HUNTSVILLE-REHABILITATION-120Activity Title:

Project Number:

2RHB

Project Title:

Alabama NSP Rehabilitation



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$3,150,000.00

NSP Only - LMMI ALABAMA ASSOCIATION OF HABITAT AFFILIATES

Total Projected Budget from All Sources

Match Contributed

$3,150,000.00

N/A

$0.00

$0.00

$38,400.00

$38,400.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

HBJC-1ACQ75-034

$38,400.00

$0.00

$0.00

Jul 1 thru Sep 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

03/10/2013

$38,400.00

To Date

04/28/2009

$38,400.00

Expended CDBG DR Funds

Responsible Organization:

$38,400.00

Acquisition - buyout of residential properties Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/0# of Households benefitting 0 0

Activity Description:

UNDER ELIGIBLE USE B, PURCHASE FORECLOSED HOMES IN ORDER TO SELL OR RENT TO HOUSEHOLDS WHOSE
INCOME IS AT OR BELOW 120 PERCENT OF AREA MEDIAN INCOME.

Location Description:

JEFFERSON COUNTY INCLUDING CITY OF BIRMINGHAM

The State conducted environmental reviews and released conditions on 12 properties in Jefferson County.  Habitat completed
the acquisition process on 4 properties with 2 more currently underway, conducted site visits to 72 properties and submitted 23
for environmental review.  Twenty-nine families are currently attending homeownership counseling and meeting Habitat
partnership requirements.

Activity Progress Narrative:

Activity Locations
Address City State Zip

NABirmingham2409 Pentland Drive 35235

HABITAT JEFFERSON COUNTY-ACQUISITION-120Activity Title:

Project Number:

1ACQ

Project Title:

Alabama NSP Acquisition



NAFairfield6612 Millard Fuller Road 35064

NABirmingham2440 4th Street NW 35215

NAFairfield140 Habitat Court 35064

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$1,125,000.00

NSP Only - LMMI ALABAMA ASSOCIATION OF HABITAT AFFILIATES

Total Projected Budget from All Sources

Match Contributed

$1,125,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

HBJC-2RHB75-034

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

03/10/2013

$0.00

To Date

04/28/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/0# of Households benefitting 0 0

Activity Description:

UNDER ELIGIBLE USE B, REHABILITATE FORECLOSED HOMES WHICH HAVE BEEN ACQUIRED WITH NSP FUNDS IN
ORDER TO SELL OR RENT TO HOUSEHOLDS WHOSE INCOME IS AT OR BELOW 120 PERCENT OF AREA MEDIAN
INCOME.

Location Description:

JEFFERSON COUNTY INCLUDING CITY OF BIRMINGHAM

The bid process is underway for rehabilitation activities on 4 properties.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

HABITAT JEFFERSON COUNTY-
REHABILITATION-120

Activity Title:

Project Number:

2RHB

Project Title:

Alabama NSP Rehabilitation



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$3,150,000.00

NSP Only - LMMI ALABAMA ASSOCIATION OF HABITAT AFFILIATES

Total Projected Budget from All Sources

Match Contributed

$3,150,000.00

N/A

$0.00

$0.00

$1,991,509.17

$1,991,509.17

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

HBMC-1ACQ75-034

$1,991,509.17

$0.00

$0.00

Jul 1 thru Sep 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

03/10/2013

$1,991,509.17

To Date

04/28/2009

$1,991,509.17

Expended CDBG DR Funds

Responsible Organization:

$1,991,509.17

Acquisition - buyout of residential properties Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/0# of Households benefitting 0 0

Activity Description:

UNDER ELIGIBLE USE B, PURCHASE FORECLOSED HOMES IN ORDER TO SELL OR RENT TO HOUSEHOLDS WHOSE
INCOME IS AT OR BELOW 120 PERCENT OF AREA MEDIAN INCOME.

Location Description:

MOBILE COUNTY INCLUDING THE CITY OF MOBILE

The State conducted environmental reviews and released conditions on 60 properties in Mobile County.  Habitat has acquired
25 properties, but reports having to pay more than anticipated due to active investors.  Seven families are currently attending
homeownership counseling and 14 families are working toward meeting Habitat partnership requirements.

Activity Progress Narrative:

Activity Locations
Address City State Zip

NAMobile6404 South Victoria Place 36608

HABITAT MOBILE COUNTY-ACQUISITION-120Activity Title:

Project Number:

1ACQ

Project Title:

Alabama NSP Acquisition



NASemmes1751 Ranch House Drive 36575

NATheodore6920 March Pointe Court 36582

NAGrand Bay10935 Bonnievale Drive West 36541

NAMobile6550 Meadow Avenue 36618

NATheodore5535 Quail Run East 36582

NAMobile6716 Colonial Terrace 36618

NAMobile5069 Meadow Gay Drive 36619

NAMobile3016 Angus Drive North 36606

NAEight Mile4825 Sioux Circle 36613

NAMobile6900 Ching Lynch Road 36618

NAMobile455 Yevonne Curve East 36609

NAMobile4650 Green Forest Court 36618

NASemmes1849 Ranch House Drive 36575

NAMobile6659 Evelyn Drive 36608

NAChickasaw62 Elizabeth Avenue 36611

NAMobile5155 Druid Drive South 36618

NATheodore6189 Quail Run South 36582

NASemmes1457 Champion Cove 36575

NAMobile1611 Darwood Drive 36605

NAMobile5509 Greenleaf Road 36693

NAMobile2414 Nortons Lane 36606

NAMobile4109 Ridgedale Road 36609

NATheodore6951 March Road 36582

NAMobile662 Lancewood Drive West 36609

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$1,125,000.00

NSP Only - LMMI ALABAMA ASSOCIATION OF HABITAT AFFILIATES

Total Projected Budget from All Sources

Match Contributed

$1,125,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

HBMC-2RHB75-034

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

03/10/2013

$0.00

To Date

04/28/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/0# of Households benefitting 0 0

Activity Description:

UNDER ELIGIBLE USE B, REHABILITATE FORECLOSED HOMES WHICH HAVE BEEN ACQUIRED WITH NSP FUNDS IN
ORDER TO SELL OR RENT TO HOUSEHOLDS WHOSE INCOME IS AT OR BELOW 120 PERCENT OF AREA MEDIAN
INCOME.

Location Description:

MOBILE COUNTY INCLUDING CITY OF MOBILE

The bid process is underway for rehabilitation activities on 18 properties.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

HABITAT MOBILE COUNTY-REHABILITATION-120Activity Title:

Project Number:

2RHB

Project Title:

Alabama NSP Rehabilitation



Grantee Activity Number:

Projected Start Date:

Overall

$550,000.00

N/A ALABAMA ASSOCIATION OF HABITAT AFFILIATES

Total Projected Budget from All Sources

Match Contributed

$550,000.00

N/A

$0.00

$0.00

$17,331.03

$17,331.03

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

HBSA-3ADMIN-034

$17,331.03

$0.00

$0.00

Jul 1 thru Sep 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

03/10/2013

$17,331.03

To Date

04/28/2009

$17,331.03

Expended CDBG DR Funds

Responsible Organization:

$17,331.03

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

ADMINISTRATION FOR ALABAMA ASSOCIATION OF HABITAT AFFILIATES

Location Description:

CITY OF HUNTSVILLE, JEFFERSON COUNTY INCLUDING CITY OF BIRMINGHAM, AND MOBILE COUNTY INCLUDING
CITY OF MOBILE

Administration funds drawn.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

HABITAT-ADMINISTRATIONActivity Title:

Project Number:

3ADM

Project Title:

Alabama NSP Administration



Grantee Activity Number:

Projected Start Date:

Overall

$1,400,000.00

NSP Only - LMMI CITY OF HUNTSVILLE

Total Projected Budget from All Sources

Match Contributed

$1,400,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

HUNT-1ACQ75-023

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

03/10/2013

$0.00

To Date

04/28/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Acquisition - buyout of residential properties Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/0# of Households benefitting 0 0

Activity Description:

UNDER ELIGIBLE USE B, PURCHASE FORECLOSED HOMES IN ORDER TO SELL OR RENT TO HOUSEHOLDS WHOSE
INCOME IS AT OR BELOW 120 PERCENT OF AREA MEDIAN INCOME.

Location Description:

CITY OF HUNTSVILLE

The City of Huntsville is negotiating contracts with its partner agencies and procuring professional service contractors.  The City
recently experienced major staff turnover in key positions and is diligently working to rebuild capacity.  43 properties have been
evaluated environmentally with 10 properties receiving inspections and work write-ups.  To date, the City has received 108
applications for home ownership. 

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

CITY OF HUNTSVILLE-ACQUISITION-120Activity Title:

Project Number:

1ACQ

Project Title:

Alabama NSP Acquisition



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$500,000.00

NSP Only - LMMI CITY OF HUNTSVILLE

Total Projected Budget from All Sources

Match Contributed

$500,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

HUNT-2RHB75-023

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

03/10/2013

$0.00

To Date

04/28/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/0# of Households benefitting 0 0

Activity Description:

UNDER ELIGIBLE USE B, REHABILITATE FORECLOSED HOMES WHICH HAVE BEEN ACQUIRED WITH NSP FUNDS IN
ORDER TO SELL OR RENT TO HOUSEHOLDS WHOSE INCOME IS AT OR BELOW 120 PERCENT OF AREA MEDIAN
INCOME. 

Location Description:

CITY OF HUNTSVILLE

No activity.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

CITY OF HUNTSVILLE-REHABILITATION-120Activity Title:

Project Number:

2RHB

Project Title:

Alabama NSP Rehabilitation



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Grantee Activity Number:

Projected Start Date:

Overall

$100,000.00

NSP Only - LMMI CITY OF HUNTSVILLE

Total Projected Budget from All Sources

Match Contributed

$100,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

HUNT-3ADMIN-023

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

03/10/2013

$0.00

To Date

04/28/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

ADMINISTRATION FOR CITY OF HUNTSVILLE

Location Description:

CITY OF HUNTSVILLE

No administration funds drawn.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

CITY OF HUNTSVILLE-ADMINISTRATIONActivity Title:

Project Number:

3ADM

Project Title:

Alabama NSP Administration



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Grantee Activity Number:

Projected Start Date:

Overall

$2,800,000.00

NSP Only - LMMI HUNTSVILLE HOUSING AUTHORITY

Total Projected Budget from All Sources

Match Contributed

$2,800,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

HVHA-1ACQ75-024

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

03/10/2013

$0.00

To Date

04/28/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Acquisition - buyout of residential properties Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/0# of Households benefitting 0 0

Activity Description:

UNDER ELIGIBLE USE B, PURCHASE FORECLOSED HOMES IN ORDER TO SELL OR RENT TO HOUSEHOLDS WHOSE
INCOME IS AT OR BELOW 120 PERCENT OF AREA MEDIAN INCOME.

Location Description:

CITY OF HUNTSVILLE

The State and the Huntsville Housing Authority conducted environmental reviews on 26 properties.  Seven are currently in the
acquisition phase.  An offer was made on one multi-family property, but not accepted due to the property selling for above list
price.

Activity Progress Narrative:

HUNTSVILLE HOUSING AUTHORITY-
ACQUISITION-120

Activity Title:

Project Number:

1ACQ

Project Title:

Alabama NSP Acquisition



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$1,000,000.00

NSP Only - LMMI HUNTSVILLE HOUSING AUTHORITY

Total Projected Budget from All Sources

Match Contributed

$1,000,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

HVHA-2RHB75-024

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

03/10/2013

$0.00

To Date

04/28/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/0# of Households benefitting 0 0

Activity Description:

UNDER ELIGIBLE USE B, REHABILITATE FORECLOSED HOMES WHICH HAVE BEEN ACQUIRED WITH NSP FUNDS IN
ORDER TO SELL OR RENT TO HOUSEHOLDS WHOSE INCOME IS AT OR BELOW 120 PERCENT OF AREA MEDIAN
INCOME.

Location Description:

CITY OF HUNTSVILLE

Rehabilitation activities on 7 properties are expected to begin within 30 days.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

HUNTSVILLE HOUSING AUTHORITY-
REHABILITATION-120

Activity Title:

Project Number:

2RHB

Project Title:

Alabama NSP Rehabilitation



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$200,000.00

N/A HUNTSVILLE HOUSING AUTHORITY

Total Projected Budget from All Sources

Match Contributed

$200,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

HVHA-3ADMIN-024

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

03/10/2013

$0.00

To Date

04/28/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

ADMINISTRATION FOR HUNTSVILLE HOUSING AUTHORITY

Location Description:

CITY OF HUNTSVILLE

No administration funds drawn.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

HUNTSVILLE HOUSING AUTHORITY-
ADMINISTRATION

Activity Title:

Project Number:

3ADM

Project Title:

Alabama NSP Administration



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Grantee Activity Number:

Projected Start Date:

Overall

$1,400,000.00

NSP Only - LMMI JEFFERSON COUNTY COMMISSION

Total Projected Budget from All Sources

Match Contributed

$1,400,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

JEFF-1ACQ75-005

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

03/10/2013

$0.00

To Date

04/28/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Acquisition - buyout of residential properties Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/0# of Households benefitting 0 0

Activity Description:

UNDER ELIGIBLE USE B, PURCHASE FORECLOSED HOMES IN ORDER TO SELL OR RENT TO HOUSEHOLDS WHOSE
INCOME IS AT OR BELOW 120 PERCENT OF AREA MEDIAN INCOME.

Location Description:

JEFFERSON COUNTY EXCLUDING THE CITIES OF BESSEMER, BIRMINGHAM AND HOOVER, AND THE TOWNS OF
ARGO, COUNTY LINE, SUMITON AND WEST JEFFERSON.

Jefferson County executed a sub-recipient agreement with the Greater Birmingham Habitat for Humanity and is in the process
of executing a second sub-recipient agreement with YWCA/YW Homes/AIDS Alabama.

Activity Progress Narrative:

JEFFERSON COUNTY-ACQUISITION-120Activity Title:

Project Number:

1ACQ

Project Title:

Alabama NSP Acquisition



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$500,000.00

NSP Only - LMMI JEFFERSON COUNTY COMMISSION

Total Projected Budget from All Sources

Match Contributed

$500,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

JEFF-2RHB75-005

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

03/10/2013

$0.00

To Date

04/28/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/0# of Households benefitting 0 0

Activity Description:

UNDER ELIGIBLE USE B, REHABILITATE FORECLOSED HOMES WHICH HAVE BEEN ACQUIRED WITH NSP FUNDS IN
ORDER TO SELL OR RENT TO HOUSEHOLDS WHOSE INCOME IS AT OR BELOW 120 PERCENT OF AREA MEDIAN
INCOME.

Location Description:

JEFFERSON COUNTY EXCLUDING THE CITIES OF BESSEMER, BIRMINGHAM AND HOOVER, AND THE TOWNS OF
ARGO, COUNTY LINE, SUMITON AND WEST JEFFERSON.

No activity.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

JEFFERSON COUNTY-REHABILITATION-120Activity Title:

Project Number:

2RHB

Project Title:

Alabama NSP Rehabilitation



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$100,000.00

N/A JEFFERSON COUNTY COMMISSION

Total Projected Budget from All Sources

Match Contributed

$100,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

JEFF-3ADMIN-005

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

03/10/2013

$0.00

To Date

04/28/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

ADMINISTRATION FOR JEFFERSON COUNTY COMMISSION

Location Description:

JEFFERSON COUNTY EXCLUDING THE CITIES OF BESSEMER, BIRMINGHAM AND HOOVER, AND THE TOWNS OF
ARGO, COUNTY LINE, SUMITON AND WEST JEFFERSON.

No administration funds drawn.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

JEFFERSON COUNTY-ADMINISTRATIONActivity Title:

Project Number:

3ADM

Project Title:

Alabama NSP Administration



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$700,000.00

NSP Only - LMMI MISSION BIRMINGHAM

Total Projected Budget from All Sources

Match Contributed

$700,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

MISS-1ACQ75-021

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

03/10/2013

$0.00

To Date

04/28/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Acquisition - buyout of residential properties Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/0# of Households benefitting 0 0

Activity Description:

UNDER ELIGIBLE USE B, PURCHASE FORECLOSED HOMES TO SELL OR RENT TO HOUSEHOLDS WHOSE INCOME
IS AT OR BELOW 120 PERCENT OF AREA MEDIAN INCOME.

Location Description:

CITY OF BIRMINGHAM

The State conducted environmental reviews and released conditions on 10 properties.  Acquisition on 2 properties is
underway.  Problems encountered include difficulty in locating sufficient numbers of suitable foreclosed properties within the
originally proposed project area and competition from a major investor acquiring multiple properties.  The State has approved
a request from the grantee to expand its project area into 3 additional zip codes.  Mission Birmingham is conducting extensive
outreach activities and has received interest from over 35 potential homeowners. 

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

MISSION BIRMINGHAM-ACQUISITION-120Activity Title:

Project Number:

1ACQ

Project Title:

Alabama NSP Acquisition



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Grantee Activity Number:

Projected Start Date:

Overall

$250,000.00

NSP Only - LMMI MISSION BIRMINGHAM

Total Projected Budget from All Sources

Match Contributed

$250,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

MISS-2RHB75-021

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

03/10/2013

$0.00

To Date

04/28/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/0# of Households benefitting 0 0

Activity Description:

UNDER ELIGIBLE USE B, REHABILITATE FORECLOSED HOMES WHICH HAVE BEEN ACQUIRED WITH NSP FUNDS IN
ORDER TO SELL OR RENT TO HOUSEHOLDS WHOSE INCOME IS AT OR BELOW 120 PERCENT OF AREA MEDIAN
INCOME.

Location Description:

CITY OF BIRMINGHAM

No activity.

Activity Progress Narrative:

MISSION BIRMINGHAM-REHABILITATION-120Activity Title:

Project Number:

2RHB

Project Title:

Alabama NSP Rehabilitation



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$50,000.00

N/A MISSION BIRMINGHAM

Total Projected Budget from All Sources

Match Contributed

$50,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

MISS-3ADMIN-021

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

03/10/2013

$0.00

To Date

04/28/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

ADMINISTRATION FOR MISSION BIRMINGHAM

Location Description:

CITY OF BIRMINGHAM

No administration funds drawn.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

MISSION BIRMINGHAM-ADMINISTRATIONActivity Title:

Project Number:

3ADM

Project Title:

Alabama NSP Administration



Grantee Activity Number:

Projected Start Date:

Overall

$1,400,000.00

NSP Only - LMMI CITY OF MOBILE

Total Projected Budget from All Sources

Match Contributed

$1,400,000.00

N/A

$0.00

$0.00

$35,341.38

$35,341.38

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

MOBL-1ACQ75-028

$35,341.38

$0.00

$0.00

Jul 1 thru Sep 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

03/10/2013

$35,341.38

To Date

04/28/2009

$35,341.38

Expended CDBG DR Funds

Responsible Organization:

$35,341.38

Acquisition - buyout of residential properties Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/0# of Households benefitting 0 0

Activity Description:

UNDER ELIGIBLE USE B, PURCHASE FORECLOSED HOMES IN ORDER TO SELL OR RENT TO HOUSEHOLDS WHOSE
INCOME IS AT OR BELOW 120 PERCENT OF AREA MEDIAN INCOME.

Location Description:

CITY OF MOBILE

The City of Mobile completed environmental reviews on 7 properties.  One of its sub-recipients, Housing First, has acquired 2
properties.  Four applicants for home ownership counseling have been referred to the Center for Fair Housing.  Problems
encountered include the length of time necessary to complete environmental reviews and difficulty in locating sufficient
numbers of suitable foreclosed properties within the originally proposed project areas along with stiff competition from
investors.  A formal amendment is in process to expand these project areas. 

Activity Progress Narrative:

Activity Locations
Address City State Zip

NAMobile1654 Van Dorn Street 36605

NAMobile1467 West Barkley Drive 36606

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

CITY OF MOBILE-ACQUISITION-120Activity Title:

Project Number:

1ACQ

Project Title:

Alabama NSP Acquisition



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$500,000.00

NSP Only - LMMI CITY OF MOBILE

Total Projected Budget from All Sources

Match Contributed

$500,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

MOBL-2RHB75-028

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

03/10/2013

$0.00

To Date

04/28/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/0# of Households benefitting 0 0

Activity Description:

UNDER ELIGIBLE USE B, REHABILITATE FORECLOSED HOMES WHICH HAVE BEEN ACQUIRED WITH NSP FUNDS IN
ORDER TO SELL OR RENT TO HOUSEHOLDS WHOSE INCOME IS AT OR BELOW 120 PERCENT OF AREA MEDIAN
INCOME.

Location Description:

CITY OF MOBILE

Rehabilitation activities are underway on one property.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

CITY OF MOBILE-REHABILITATION-120Activity Title:

Project Number:

2RHB

Project Title:

Alabama NSP Rehabilitation



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Grantee Activity Number:

Projected Start Date:

Overall

$100,000.00

N/A CITY OF MOBILE

Total Projected Budget from All Sources

Match Contributed

$100,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

MOBL-3ADMIN-028

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

03/10/2013

$0.00

To Date

04/28/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

ADMINISTRATION FOR THE CITY OF MOBILE

Location Description:

CITY OF MOBILE

No administration funds drawn.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

CITY OF MOBILE-ADMINISTRATIONActivity Title:

Project Number:

3ADM

Project Title:

Alabama NSP Administration



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Grantee Activity Number:

Projected Start Date:

Overall

$1,400,000.00

NSP Only - LMMI MOBILE COUNTY COMMISSION

Total Projected Budget from All Sources

Match Contributed

$1,400,000.00

N/A

$0.00

$0.00

$492,763.15

$492,763.15

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

MOCY-1ACQ75-043

$492,763.15

$0.00

$0.00

Jul 1 thru Sep 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

03/10/2013

$492,763.15

To Date

04/28/2009

$492,763.15

Expended CDBG DR Funds

Responsible Organization:

$492,763.15

Acquisition - buyout of residential properties Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/0# of Households benefitting 0 0

Activity Description:

UNDER ELIGIBLE USE B, PURCHASE FORECLOSED HOMES IN ORDER TO SELL OR RENT TO HOUSEHOLDS WHOSE
INCOME IS AT OR BELOW 120 PERCENT OF AREA MEDIAN INCOME.

Location Description:

MOBILE COUNTY EXCLUDING THE CITIES OF BAYOU LA BATRE, MOBILE AND PRICHARD.

Mobile County completed environmental reviews on 8 of 38 properties considered and procured professional service
contractors.  Offers were placed on 6 properties, with 2 accepted and 2 under negotiation.  However, in the course of
negotiations, legal staff concluded addendums attached to the offer contracts were unconstitutional for the County.  The State
subsequently approved a request from the County to procure a non-profit organization to acquire, rehabilitate, and resell or rent
properties.  This procurement is currently underway.

Activity Progress Narrative:

MOBILE COUNTY-ACQUISITION-120Activity Title:

Project Number:

1ACQ

Project Title:

Alabama NSP Acquisition



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$500,000.00

NSP Only - LMMI MOBILE COUNTY COMMISSION

Total Projected Budget from All Sources

Match Contributed

$500,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

MOCY-2RHB75-043

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

03/10/2013

$0.00

To Date

04/28/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/0# of Households benefitting 0 0

Activity Description:

UNDER ELIGIBLE USE B, REHABILITATE FORECLOSED HOMES WHICH HAVE BEEN ACQUIRED WITH NSP FUNDS IN
ORDER TO SELL OR RENT TO HOUSEHOLDS WHOSE INCOME IS AT OR BELOW 120 PERCENT OF AREA MEDIAN
INCOME.

Location Description:

MOBILE COUNTY EXCLUDING THE CITIES OF BAYOU LA BATRE, MOBILE AND PRICHARD.

No activity.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

MOBILE COUNTY-REHABILITATION-120Activity Title:

Project Number:

2RHB

Project Title:

Alabama NSP Rehabilitation



Grantee Activity Number:

Projected Start Date:

Overall

$100,000.00

N/A MOBILE COUNTY COMMISSION

Total Projected Budget from All Sources

Match Contributed

$100,000.00

N/A

$0.00

$0.00

$7,236.85

$7,236.85

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

MOCY-3ADMIN-043

$7,236.85

$0.00

$0.00

Jul 1 thru Sep 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

03/10/2013

$7,236.85

To Date

04/28/2009

$7,236.85

Expended CDBG DR Funds

Responsible Organization:

$7,236.85

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

ADMINISTRATION FOR MOBILE COUNTY COMMISSION

Location Description:

MOBILE COUNTY EXCLUDING THE CITIES OF BAYOU LA BATRE, MOBILE AND PRICHARD.

Administration funds drawn.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

MOBILE COUNTY-ADMINISTRATIONActivity Title:

Project Number:

3ADM

Project Title:

Alabama NSP Administration



Grantee Activity Number:

Projected Start Date:

Overall

$1,400,000.00

NSP Only - LMMI CITY OF MONTGOMERY

Total Projected Budget from All Sources

Match Contributed

$1,400,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

MONT-1ACQ75-048

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

03/10/2013

$0.00

To Date

04/28/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Acquisition - buyout of residential properties Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/0# of Households benefitting 0 0

Activity Description:

UNDER ELIGIBLE USE B, PURCHASE FORECLOSED HOMES IN ORDER TO SELL OR RENT TO HOUSEHOLDS WHOSE
INCOME IS AT OR BELOW 120 PERCENT OF AREA MEDIAN INCOME.

Location Description:

CITY OF MONTGOMERY

The City of Montgomery conducted meetings with a non-profit to partner on NSP1 activities.  The City is currently reviewing
potential properties for acquisition.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

CITY OF MONTGOMERY-ACQUISITION-120Activity Title:

Project Number:

1ACQ

Project Title:

Alabama NSP Acquisition



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$500,000.00

NSP Only - LMMI CITY OF MONTGOMERY

Total Projected Budget from All Sources

Match Contributed

$500,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

MONT-2RHB75-048

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

03/10/2013

$0.00

To Date

04/28/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/0# of Households benefitting 0 0

Activity Description:

UNDER ELIGIBLE USE B, REHABILITATE FORECLOSED HOMES WHICH HAVE BEEN ACQUIRED WITH NSP FUNDS IN
ORDER TO SELL OR RENT TO HOUSEHOLDS WHOSE INCOME IS AT OR BELOW 120 PERCENT OF AREA MEDIAN
INCOME.

Location Description:

CITY OF MONTGOMERY

No activity.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

CITY OF MONTGOMERY-REHABILITATION-120Activity Title:

Project Number:

2RHB

Project Title:

Alabama NSP Rehabilitation



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Grantee Activity Number:

Projected Start Date:

Overall

$100,000.00

N/A CITY OF MONTGOMERY

Total Projected Budget from All Sources

Match Contributed

$100,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

MONT-3ADMIN-048

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

03/10/2013

$0.00

To Date

04/28/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

ADMINISTRATION FOR CITY OF MONTGOMERY

Location Description:

CITY OF MONTGOMERY

No administration funds drawn.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

CITY OF MONTGOMERY-ADMINISTRATIONActivity Title:

Project Number:

3ADM

Project Title:

Alabama NSP Administration



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Grantee Activity Number:

Projected Start Date:

Overall

$1,851,651.00

N/A ADECA

Total Projected Budget from All Sources

Match Contributed

$1,851,651.00

N/A

$0.00

$0.00

$1,851,651.00

$166,723.34

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

STATE-AL-3ADMIN

$166,723.34

$0.00

$0.00

Jul 1 thru Sep 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

03/10/2013

$1,851,651.00

To Date

10/06/2008

$166,723.34

Expended CDBG DR Funds

Responsible Organization:

$166,723.34

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

State NSP Administration

Location Description:

ADECA

Administration funds drawn.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

STATE OF ALABAMA-ADMINISTRATIONActivity Title:

Project Number:

3ADM

Project Title:

Alabama NSP Administration



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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